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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Parcel CParcel C 
• Buildings 253 and 211
• Parcel E 500-Series
• Parcel D-1• Parcel D 1

– Phase I & Phase II



2013 Radiological Projects



Parcel C
Storm Drain & Sewer Removals

Parcel C contains an estimated total of 37,207 lf of SS/SD lines 

• Phase 1 removed 16,119 linear feet of SS/SD lines 
 28,176 cubic yards of soil 

• Phase II began in November 2012 
 1,245 linear feet of SS/SD lines 

4 110 bi d f il 4,110 cubic yards of soil 



Phase II SS/SD LinesPhase II SS/SD Lines



Field Activities in Parcel C Phase IIField Activities in Parcel C Phase II

Excavation of manhole vault adjacent 
to B ilding 203

Excavation of SS/SD lines adjacent 
to Building 203to Building 203 

Staging of pipe sections and 
manhole debris for surveying and 
sampling.



Parcel Parcel CC
Remaining Building and Site SurveysRemaining Building and Site Surveys

• Field work started January 9Building 253 and 211

• Field work started January 15Ship Berths 1 to 5 

• Awaiting analytical resultsNorth Pier • Awaiting analytical results

• To be scoped at a later dateBuilding 224 (Bomb shelter)

• To be scoped at a later dateBuilding 205 (Pump house) • To be scoped at a later dateBuilding 205 (Pump house)



Radiological Survey of Buildings 253 and 211 

• Objective of the radiological survey of Buildings 253 and 211 are to 
identify and characterize the extent of radiological contaminationidentify and characterize the extent of radiological contamination
• 2002-2004, Phase V investigations identified contamination

• Final Execution Plan and APP/SSHP have been submitted• Final  Execution Plan and APP/SSHP have been submitted
• Mobilization and preparation of building began on January 9th
• Preparation includes:

Installation of safety set backs on roof− Installation of safety set backs on roof
− General cleanup including removal of broken window panes
− Collection of standing water from work areas

Performing a preliminary radiological H&S survey of the building− Performing a preliminary radiological H&S survey of the building
− Scanning and surveying of ventilation ducts



Field Activities in Building 253 and 211Field Activities in Building 253 and 211

Installing safety rail on the roof (6th

floor)

Removing broken windows andRemoving broken windows and 
standing water on 6th floor.



Field Activities in Building 253 and 211Field Activities in Building 253 and 211

Material and equipment (M&E)Material and equipment (M&E) 
is present on each of the floors.   

Building cleanup is ongoing, all 
debris and trash collected willdebris and trash collected will 
undergo radiological survey to 
determine proper disposal 
method



Impacted Building and Sites Within 
Parcel E 500 Series Area



Parcel E 500 SeriesParcel E 500 Series
Building and Site SurveysBuilding and Site Surveys

• Internal Draft FSS under reviewFormer Building Site 503

• Draft scheduled for January 25 Former Building Site 507

• Draft scheduled for January 25Former Building Site 508

• Final FSS submittedFormer Building Site 509

• Awaiting analytical dataFormer Building Site 517

• CDPH performed confirmatory survey on December 19Building 500

• CDPH performed confirmatory survey on December 19Building 521

• Developing RTCsFormer Building Site 520

• Draft submitted January 23Former Building Site 506

• Final FSS submittedFormer Building Sites 510/510Ag /

• Final FSS submittedFormer Building Site 529

• Field work ongoing, 1 SU resampled and remediatedFormer Shacks 79/80 

• Field work in 1 SU remaining, awaiting analytical data500 Area Site Field work in 1 SU remaining, awaiting analytical data  500 Area Site



Parcel E
Field Activities

Parcel E 500 Area
– Completed the asphalt restoration adjacent to Building 606 
– Storm drainage system installation on-going
– Will continue with the survey, sampling, and remediation activities

 1 survey unit remaining (500 Series Area, SU-23)
 1 survey unit remaining (Shacks 79/80)
 1 survey  unit remaining (707 Triangle)



Parcel C & E Buildings/Sites 
FSS Report Status

Draft

Final

Free-Released

Internal Draft
(Data under review)

Draft

Waiting for concurrence of 
Free-Release determination



Parcel DParcel D--1, Phase I1, Phase I
Report StatusReport Statuspp

• Former Building 383 site

– Drafting RTCs

• Building 313, 313A & 322 Sites

– Drafting RTCs– Drafting RTCs

• Building 274

– Confirmation survey Dec 19
A iti F l l tt f CDPH– Awaiting Free-release letter from CDPH

• Gun Mole Pier and South Pier

South Pier FSS Draft to be submitted January 31– South Pier FSS Draft to be submitted January 31

- Gun Mole Pier FSS in Internal Draft review

• Phase I RACR• Phase I RACR

– Submitted for Internal Draft on January 18



Parcel DParcel D--1, Phase II1, Phase II

• Remove, sample, survey, remediate, 
backfill and restore approximately 5 700backfill, and restore approximately 5,700 
lineal feet of SS/SD lines

• Conduct surveys at the NRDL Site to 
t f l lsupport free-release goal

• Conduct surveys at Parcel D-1 Ship 
Berths (21,22 & 29) to support free-( , ) pp
release goal

• Radiological survey to support the 
disposal of rail ties as non radiologicaldisposal of rail ties as non-radiological 
construction debris. 



Project ScheduleProject Schedule

Submit Internal Draft Execution Plan January 18 2013Submit Internal Draft Execution Plan January 18, 2013

Submit Draft Execution Plan March 22, 2013

Submit Final Execution Plan June 14, 2013

b l 2 20 3Mobilization June 21, 2013

Field Work Completion November 12, 2013

Completion Reports February 3, 2013



SummarySummary
Comments, Questions, Concerns ???


